

Ms. Carol C. Minsk
Project Manager

Mr. Lucas Berresford
Engineering Associate
State Remediation Section
Division of Site Assessment, Remediation and Revitalization
Bureau of Land and Waste Management
South Carolina Department of Health and Environmental Control
2600 Bull Street
Columbia, South Carolina 29201

Subject:
Monthly Progress Report – November 2010
AVX Corporation, Myrtle Beach Facility
801 17th Avenue South
Horry County, Myrtle Beach, South Carolina
SCD 062 690 557

Dear Ms. Minsk and Mr. Berresford:

On behalf of AVX Corporation (AVX), ARCADIS respectfully submits five copies of this Monthly Progress Report for November 2010 to the South Carolina Department of Health and Environmental Control (SCDHEC) for the AVX site located at 801 17th Avenue South in Horry County, Myrtle Beach, South Carolina (site).

Activities Performed During This Reporting Period

The following activities were performed by AVX or ARCADIS during this reporting period:

- Completed and submitted the *Feasibility Study for Operable Unit* on November 10, 2010.
- Completed and submitted the *Feasibility Study Data Gap Investigation Report* on November 10, 2010.
- Continued performing enhanced reductive dechlorination (ERD) pilot study post-injection groundwater monitoring.

ARCADIS
One Adams Place
310 Seven Fields Blvd
Suite 210
Seven Fields
Pennsylvania 16046
Tel 724.742.9180
Fax 724.742.9189
www.arcadis-us.com

Date:
December 14, 2010

Contact:
Mark B. Hanish

Phone:
724.742.9180, ext. 518

Email:
mark.hanish@arcadis-us.com

Our ref:
B0007394.0000

- Continued evaluation of the ERD pilot study post-injection groundwater monitoring data.
- Uploaded post-injection groundwater monitoring data into the database, tabulated the data, and updated trend graphs of monitored parameters.
- Performed operational checks and adjustments to the air stripper system.

Activities Planned for the Next Reporting Period


The following activities are expected to occur during the next reporting period:

- Continue performing ERD pilot study post-injection groundwater monitoring.
- Continue evaluation of the ERD pilot study post-injection groundwater monitoring data.
- Provide responses to the SCDHEC's October 26, 2010 comment letters.
- Begin preparation for implementation of the *Pre-Remedial Design Investigation Work Plan*, including obtaining well permits, contracting with subcontractors, and obtaining right-of-way encroachment permits from the City of Myrtle Beach and the South Carolina Department of Transportation.

If you have any questions, please contact me at 724.742.9180, ext. 518.

Respectfully,

ARCADIS



Mark B. Hanish
Project Manager

Copies:

Ms. Myra Reece, South Carolina Department of Health and Environmental Control
Mr. Larry Ragsdale, South Carolina Department of Health and Environmental Control
Mr. Larry Blue, CHMM, REM, AVX Corporation
Mr. Max Justice, Parker, Poe, Adams & Bernstein LLP
Mr. William Popham, ARCADIS
Mr. Jeff Beckner, ARCADIS