



Westinghouse Electric Company
Nuclear Fuel
Columbia Fuel Fabrication Facility
5801 Bluff Road
Hopkins, South Carolina 29061
USA

SCDHEC, BLWM
Kim Kuhn
2600 Bull Street
Columbia, SC 29201

Direct tel: 803.647.1920
Direct fax: 803.695.3964
e-mail: joynerdp@westinghouse.com
Your ref:
Our ref: LTR-RAC-22-42

August 4, 2022

Subject: **July 2022 CA Progress Report**

Ms. Kuhn:

In accordance with Item 19 of Consent Agreement (CA) 19-02-HW, this progress report is being submitted to you, including the following requested information:

- (a) a brief description of the actions which Westinghouse has taken toward achieving compliance with the Consent Agreement during the previous month;
- (b) results of sampling and tests, in tabular summary format received by Westinghouse during the reporting period;
- (c) a brief description of all actions which are scheduled for the next month to achieve compliance with the Consent Agreement, and other information relating to the progress of the work as deemed necessary or requested by the Department; and
- (d) information regarding the percentage of work completed and any delays encountered or anticipated that may affect the approved schedule for implementation of the terms of the Consent Agreement, and a description of efforts made to mitigate delays or avoid anticipated delays.

In response to the above requirements, the following is being reported to the Department since the last progress report submitted on **July 7, 2022**. The following progress report is for work occurring from **July 1- 31, 2022**:

- (a) Actions during the previous month:
 - Completed the following to support completion of the **RI Report, Item 6** of the CA:
 - Completed a *final* internal CFFF review of item #6 of the Consent Agreement, the Remedial Investigation Report, for submittal by August 23.
 - Completed a *final* internal CFFF review of the draft Baseline Risk Assessment.

(b) Results of sampling and tests:

- **None**

(c) Brief description of all actions which are scheduled for the next month:

In accordance with **Item 4** of the CA, Westinghouse will continue to implement the Work Plan to include the following actions:

- Submit the draft Remedial Investigation Report and draft Baseline Risk Assessment to DHEC by August 23.
- Generate plume maps for April 2022 groundwater sampling campaign and submit to Department with August 2022 monthly report.
- Develop a scope of work for the groundwater flow model needed in the Feasibility Study.

(d) Percentage of work completed, and any delays encountered or anticipated:

- 95% of the **RI Report** scope is completed.
- 100% of Phase II **field** work scope completed.
- Currently there are no anticipated delays.

Respectfully,



Diana P. Joyner
Principal Environmental Engineer
Westinghouse Electric Company, CFFF
803.497.7062 (m)

cc : N. Parr, Environmental Manager
J. Ferguson, EH&S Manager
J. Grant, AECOM Project Manager
P. Donnelly, Regulatory Affairs Manager
ENOVIA Records