



Update on Draft River Basin Chapter Status and RBC Review Schedule

Ashley Reid and John Boyer

Agenda Item 6

US RBC Planning Process Schedule for Completion

2024	Oct	Chapters 2, 3, and 4
	Nov	Chapters 5, 6, 7, and 8
	Dec	Chapters 1 and 9
2025	Jan	Chapter 10
	Feb	Full Draft Plan and Executive Summary

The RBC is asked to review and provide comment on each chapter within 3 weeks of receipt

Upper Savannah RBC Meeting #15

Wednesday, November 13, 2024

RBC Discussion Items

- Review results of modeling to assess impact of continued sedimentation on USACE reservoirs
- Finalize Recommendations
- Discuss Draft Plan Chapters 2, 3, and 4

Look Ahead

Dec	Work on Implementation Plan
Jan	Finalize Implementation Plan
Feb	Review and Discuss Draft Plan and Executive Summary
Mar	Final Draft Plan and 1 st Public Meeting
Apr	Address Draft Plan Comments
May	Finalize Plan and 2 nd Public meeting