

Dominion Energy South Carolina, Inc.
400 Otarre Parkway
Cayce, SC 29033



October 4, 2023

Mr. Greg Cassidy, Project Manager
State Voluntary Cleanup Program
South Carolina Department of Health and Environmental Control
2600 Bull Street
Columbia, SC 29201

**Re: Dominion Energy South Carolina, Inc.
Stakeholder-Developed Modified Removal Action
Congaree River Project
Columbia, South Carolina
SCDHEC File #52561, VCC #02-4295-RP**

RE: Draft Certification of Completion – Area 2

Dear Mr. Cassidy:

As you are aware, Dominion Energy South Carolina, Inc. (DESC) is nearing completion of the removal of the Tar-Like Material (TLM) and impacted sediment from Area 2 for the above referenced project. Entact is currently pressure washing, excavating, and removing residual TLM and sediment. All work should be completed in Area 2 by Thursday October 5th, 2023.

Previously, DESC and the South Carolina Department of Health and Environmental Control (SCDHEC) agreed that SCDHEC would conduct a final inspection of Area 2, certify that all work included in the Stakeholder-Developed Modified Removal Action Work Plan for Area 2 had been completed, and provide concurrence with DESC that removal of the Area 2 cofferdam could commence. To that end, DESC is requesting SCDHEC to provide a letter of certification and concurrence with the above after completion of the final inspection.

We anticipate meeting on site with representatives from SCDHEC on Thursday, October 5th to perform the final walk-through and inspection of Area 2. Should weather delays or other conditions impede the completion of the work, we will advise you immediately and adjust the inspection date as appropriate.

If you have any questions regarding this information or would like to discuss further, please contact Paul Biery at 803-217-5016.

Sincerely,

A handwritten signature in black ink that reads "T. N. Effinger".

Thomas N. Effinger
Director, Environmental

cc: T. Effinger, D. Slade, P. Biery – DESC
L. Berresford - SCDHEC
R. Contrael – ACE, Inc.